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LOCAL STREETS AND ROADS PROJECTS
WAIVER-02-02

ISSUE

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.

The Commission allocated $185,000 on January 26, 2001 and $234,000 on May 5, 2001 for
construction of Improvements to East Grand Avenue in the City of Arroyo Grande (PPNO 2022).
The lead agency is the City of Arroyo Grande. The City is requesting a 16-month extension for the
$185,000 and a 12-month extension for the $234,000 per Resolution G-01-21. The extensions would
result in a revised contract award deadline of May 2003.

BACKGROUND

Two unanticipated events necessitated this request. First, in late 2000 during the course of the STIP
design work, there was public concern that led the City to schedule a public meeting regarding the
development of a master plan to coordinate all of the proposed improvements for the East Grand
Avenue corridor. At the initial meeting, the main public concern was that the STIP improvements
would be constructed only to be removed later to accommodate the master plan improvements. An
extensive series of public meetings was conducted that led to the development of the East Grand
Avenue Master Plan. The STIP design will now include all of the proposed improvements on East
Grand Avenue.

Second, SLOCOG staff recommended approval for funding the enhancement improvements outlined
in the East Grand Avenue Master Plan at its December 5" Board meeting. Funding for the
enhancement improvements will not be available until FY 2002-2003. These two unanticipated
events have added approximately 12-15 more months to the project than were expected.
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Approval of this request will enable the City to:

» coordinate a cost-effective use of funds to construct a project that meets the needs of the
community;

» greatly reduce the overall project administration and construction costs; and

» eliminate the possibility of removing any STIP improvements that may conflict with the East
Grand Avenue Master Plan enhancement improvements.

RECOMMENDATION

The Department of Transportation recommends approval of this request.
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